

**Evesham Township Fire District Number 1  
County of Burlington  
State of New Jersey**

**Resolution Number 2023 - 54**

**RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE  
IN THE CONTRACT WITH COMMAND CO. INC**

**WHEREAS**, on September 22, 2022, the Board of Fire Commissioners of the Evesham Township Fire District No. 1 approved Resolution Number 2022 – 45 awarding a contract for Site Improvements at Main Street Fire Station 221 to Command Co., Inc. and,

**WHEREAS**, it has been determined that the quantities of certain bid items need to be decreased in the net amount of \$1,470.00 as detailed in; and,

**WHEREAS**, the cost of Change Order Number One when subtracted from the amount of the original contract will bring the total project cost to \$351,230.00; and,


**WHEREAS**, the Business Manager has certified that sufficient unencumbered funds are now available in the 2022 Capital Budget to pay for the aforementioned Change Order Number One;

**NOW THEREFORE, BE IT RESOLVED** by the Board of Fire Commissioners of the Evesham Township Fire District No. 1 that Change Order Number One in the contract by and between the Board of Fire Commissioners and Command Co., Inc for the attached detail decrease in the contract of \$1,470.00 be and is hereby approved and authorized.



Benjamin Guerrini, President

This is to certify that the foregoing Resolution was duly adopted by the Board of Fire Commissioners of the Evesham Township Fire District Number 1 at a meeting held on the fourteenth day of September 2023.



Secretary of the Board

Record of Roll Call Vote

| Commissioner | Moved | Seconded | Ayes | Nays | Abstained | Absent |
|--------------|-------|----------|------|------|-----------|--------|
| Baugh        |       |          | ✓    |      |           |        |
| Behnke       | ✓     |          | ✓    |      |           |        |
| Guerrini     |       |          | ✓    |      |           |        |
| Rowe         |       | ✓        | ✓    |      |           |        |
| Smith        |       |          | ✓    |      |           |        |

Exhibit A


**CHANGE ORDER NUMBER 1 (FINAL)**

|              |  |
|--------------|--|
| Project      | Marlton Fire Station Improvement Project - Rebid |
| Municipality | Evesham Fire District No. 1                      |
| County       | Burlington County                                |
| Contractor   | Command Co., Inc.                                |



In accordance with the project Supplementary Specification, the following are changes in the contract.  
 Location and Reason for Change (when and used items if required) - Actual quantities installed by the Contractor in the field.

| Item No. | Description                                  | Quantity (+/-) | Unit | Unit Price | Amount        |
|----------|--|----------------|------|------------|---------------|
| 1        | Remove & Replace Cap Blocks                  | -79            | LF   | \$ 58.00   | (\$4,345.00)  |
| 5        | Heated Trench Frame & Grate                  | -6.5           | LF   | \$ 410.00  | (\$2,665.00)  |
| 6        | 8" HDPE Pipe                                 | -5             | LF   | \$ 50.00   | (\$250.00)    |
| 7        | Remove & Replace Driveway, 8" Thick          | -175           | SY   | \$ 150.00  | (\$26,250.00) |
| 1E       | Remove & Replace Concrete Driveway, 8" Thick | 178            | SY   | \$ 180.00  | \$32,040.00   |

|  |              |              |              |
|--|--------------|--------------|--------------|
| Amount of Original Contract            | \$352,700.00 | Extra        | \$32,040.00  |
| Adjusted Amount Based on Change Orders | \$351,230.00 | Supplemental | \$0.00       |
| % Change in Contract                   | -0.42%       | Reduction    | -\$33,510.00 |
| (+) Increase or (-) Decrease           |              | Total Change | -\$1,470.00  |

  
 (Engineer)

9/6/23  
 (Date)

 (Presiding Officer) (Date)  
 (Contractor) (Date) 9.7.23